LAUNCHPOINT GROWTH

Operations and Quality Control Standard Operating Procedure

Routine Workflows, Service Delivery Standards, and Quality Assurance Framework for a Startup Sales & Marketing Consultancy

Document Type:	Standard Operating Procedure (SOP)
Version:	1.0 - October 2026
Confidentiality:	Internal Use - LaunchPoint Growth
Prepared For:	Founders, Strategy & Marketing Teams
Location:	Karachi, Pakistan - Serving Global Startups
Effective Date:	October 19, 2026

Clear strategy. Confident action. Measurable quality at every stage.

Table of Contents

1. Purpose, Scope & Objectives of this SOP
2. Company Overview & Operating Model
3. Organizational Structure & Roles
4. Daily Task Allocation & Workflow Management
5. Product / Service Delivery Lifecycle (Discover to Optimize)
6. Quality Assurance Checkpoints & Standards
7. Resource, Tool & Knowledge Management
8. Client Communication & Work Progress Reporting
9. Handling Delays, Bottlenecks & Operational Issues
10. Corrective and Preventive Actions (CAPA)
11. Reporting Framework: Daily, Weekly, Monthly
12. Performance Metrics & Continuous Improvement
13. Appendices: Templates, Checklists & RACI Matrix

1. Purpose, Scope & Objectives of this SOP

This Operations and Quality Control Standard Operating Procedure defines how LaunchPoint Growth delivers consistent, high-quality sales and marketing consultancy services. As a service-based startup, our 'product' is strategic clarity and measurable execution. Quality failures are not visible defects but missed deadlines, inconsistent messaging, poor client experience, or unmeasured outcomes.

1.1 Purpose

To standardize daily operations, ensure repeatable service quality, minimize delivery variance across team members, and create accountability for client outcomes. This SOP acts as the single source of truth for how work is planned, executed, checked, and improved.

1.2 Scope

Covers all internal workflows: lead intake, discovery, strategy development, campaign activation, optimization, reporting, and after-care. Applies to Strategy Lead, Marketing Lead, freelancers, interns, and any partner supporting delivery. It applies to both Karachi-based operations and remote collaboration.

1.3 Objectives

- Achieve 98% on-time delivery for client milestones.
- Maintain client satisfaction score (CSAT) above 4.7/5.
- Reduce rework due to quality gaps to <5%.
- Ensure every deliverable passes a two-stage quality check before client release.
- Document learnings systematically for continuous improvement.

2. Company Overview & Operating Model

LaunchPoint Growth is a startup-focused sales and marketing consultancy offering: (1) Market Research & Positioning, (2) Digital Marketing & SEO, (3) Sales Strategy & Conversion, (4) Pricing & Performance Insights. Our operating model is lean, project-based, and outcome-driven. We do not sell generic services; we sell milestones.

Our approach follows four stages: **Discover** → **Strategize** → **Activate** → **Optimize**. Every SOP workflow maps to this cycle to ensure alignment between sales promises and operational delivery.

3. Organizational Structure & Roles

We operate with a core team of two leads supported by a flexible talent pool. Clarity of ownership prevents delays.

Role	Primary Responsibility	QC Responsibility

Strategy Lead	Client discovery, market research, positioning, brand strategy	Stage 1 & 2 QC, final strategy deck sign-off
Marketing Lead	Content calendar, SEO, campaigns, lead gen	Stage 3 QC, performance data accuracy
Project Coordinator (shared)	Task allocation in Notion/Asana, deadline tracking, client comms	Daily progress check, delay flagging
Freelance Specialist	Execution of SEO, design, copy, ads per brief	Self-check against brief + checklist before submission

4. Daily Task Allocation & Workflow Management

Effective daily operations are the foundation of quality. We use a centralized task management system (Notion / Asana / Trello) with strict allocation rules.

4.1 Morning Ritual (9:30 AM - 10:00 AM PKT)

Every workday starts with a 20-minute Stand-Up (virtual or in-person): (a) Review of yesterday's completed vs pending, (b) Today's Top 3 priorities per person, (c) Blockers and dependencies, (d) Client-facing deadlines for the next 48 hours. All tasks must have an owner, deadline, and definition of done before 10:15 AM.

4.2 Task Allocation Rules

- **No orphan tasks:** Every task must be assigned to one DRI (Directly Responsible Individual).
- **Time-boxing:** Tasks >4 hours are broken into subtasks. No task exceeds 1 day without a check-in.
- **Priority Matrix:** P0 (Client deadline today), P1 (Client milestone this week), P2 (Internal improvement), P3 (Backlog). P0 tasks preempt all.
- **Work-in-Progress Limit:** Max 3 active tasks per person to avoid context switching.
- **Tool Hygiene:** Status updated in real-time: To Do → In Progress → In Review → Client Review → Done.

4.3 Service Delivery Workflow

Stage	Key Activities	Output	SLA
Intake & Qualification	Lead form review, discovery call booking, fit check	Qualified lead + CRM entry	Response <4 hrs
Discover	Stakeholder interviews, competitor audit, audience research	Discovery Report	3-5 days
Strategize	Positioning, channel plan, pricing, KPI map	Growth Plan Deck	5-7 days
Activate	Content, SEO setup, ads, sales scripts, campaign live	Campaign Live	Per plan
Optimize	Weekly data review, A/B test, client sync	Optimization Log	Weekly

5. Product / Service Delivery Lifecycle (Detailed)

Each client project follows a standardized lifecycle to ensure no step is missed.

5.1 Discover Phase SOP

Inputs: Client intake form, website, sales data. Process: Conduct 60-min discovery call using standardized questionnaire (goals, ICP, current funnel, budget). Perform competitor teardown (3 direct, 2 indirect). Build audience persona canvas. Output must include validated pain points and Jobs-to-Be-Done. QC: Checklist must be signed by Strategy Lead before moving to Strategize.

5.2 Strategize Phase SOP

Create Growth Plan Deck with sections: Positioning Statement, Target Market & ICP, Value Proposition, Channel Prioritization Matrix, Pricing Recommendation, Sales Process Map, KPI Dashboard Wireframe. Use brand template only. All recommendations must link to discovery evidence. No generic advice allowed.

5.3 Activate Phase SOP

Breakdown Growth Plan into executable sprints. For SEO: Keyword map, on-page checklist, content brief. For Paid: Audience, creative, budget, UTM naming convention. For Sales: Lead qualification script, follow-up cadence, CRM stage setup. All assets stored in client folder: /Clients/[Name]/02_Active with version control (v1.0, v1.1).

5.4 Optimize Phase SOP

Weekly performance review every Monday. Pull data from Google Analytics, Search Console, Meta Ads, CRM. Compare actual vs target for leads, conversion rate, CAC, ROI. Document insights in Optimization Log and recommend 1-2 experiments per week. Never report data without an insight and next action.

6. Quality Assurance Checkpoints & Standards

Quality for a consultancy means accuracy, clarity, consistency, and client-readiness. We implement a Two-Gate QC system.

6.1 Gate 1: Self-Check (Creator)

- Spelling, grammar, brand tone (clear, confident, startup-friendly)
- All data sources cited, numbers double-checked
- Template compliance (fonts: DM Sans/Manrope, colors, logo usage)
- Definition of Done met as per task brief
- No placeholder text or broken links

6.2 Gate 2: Peer / Lead Review

Every client-facing deliverable must be reviewed by the other Lead. Reviewer uses QC Scorecard: 1) Strategic Alignment (0-5), 2) Data Accuracy (0-5), 3) Clarity & Actionability (0-5), 4) Visual Quality (0-5), 5) Timeliness (0-5). Minimum 20/25 to pass. If below, return with specific comments. Client deliverables with score <18 cannot be sent.

6.3 Quality Standards by Deliverable Type

Deliverable	QC Focus	Reject If:
Market Research Report	Insight depth, competitor accuracy, source validity	Generic data without sources or actionable implication
SEO Content / Ad Copy	Keyword intent, CTA clarity, SEO score >80, brand tone	Plagiarism >10%, keyword stuffing, no UTM
Strategy Deck	Narrative flow, evidence-backed recommendations, KPI linkage	Inconsistent data, missing next steps
Performance Report	Metric correctness, comparison vs baseline, actionable insights	Data not reconciled, no insight or wrong date range

7. Resource, Tool & Knowledge Management

As a service startup, our inventory is digital and human.

7.1 Digital Resource Management

Central Stack: Notion (SOPs, client wiki), Google Drive (client assets, versioned), Asana (task tracking), Slack (internal comms), Canva/Figshare (design), SEMrush / Google Suite (marketing data), HubSpot Free CRM (leads). All tools have naming conventions: CLIENT_PROJECT_DOC_v[version]_[date]. No files on local desktops only; everything synced to Drive daily.

7.2 Human Resource & Capacity Planning

Maintain capacity sheet: Each lead at 70% billable, 20% internal, 10% buffer. Freelancers booked 1 week in advance with clear SOW, deadline, and QC expectations. Cross-training: Strategy Lead can run basic campaign checks, Marketing Lead can run discovery if needed. Leave and PTO logged 2 weeks prior to avoid client impact.

7.3 Knowledge Management

After each project, conduct a 30-min Retrospective and update: (a) SOP if process improved, (b) Template library, (c) Case study bank (with client permission), (d) Lessons Learned log. This prevents knowledge silos when team scales.

8. Work Progress Reporting & Handling Delays

8.1 Progress Reporting Protocol

Transparency builds trust. We follow a tiered reporting rhythm:

- **Internal Daily Update:** Async Slack thread by 6 PM PKT - What was done, what's blocked, plan for tomorrow. Format: Done / In-Progress / Blocked.
- **Client Weekly Status:** Every Friday 3 PM - Loom video (3-5 mins) + 1-page PDF with progress vs plan, metrics, next week's focus. No client should ask 'what's happening?'
- **Milestone Report:** At end of each phase (Discover, Strategize etc.) - Formal deck + recorded walkthrough.
- **Exception Report:** Within 4 hours if a P0 deadline will slip.

8.2 Handling Delays & Operational Issues

Delays are inevitable; undisclosed delays are not acceptable. Procedure:

- **Step 1 - Early Detection:** Task overdue >4 hours triggers amber flag in Asana. Owner must log reason and new ETA.
- **Step 2 - Impact Assessment:** Project Coordinator assesses client impact. If client milestone affected, notify leads within 1 hour.
- **Step 3 - Mitigation Options:** Reallocate resource, de-scope non-critical, or request extension with value-add (e.g., extra audit).
- **Step 4 - Client Communication:** Inform client proactively with: Apology + Reason + Revised date + Mitigation + Preventive step. Never blame without solution.
- **Step 5 - Log:** Record in Operational Issues Log for monthly review.

9. Corrective and Preventive Actions (CAPA)

Quality is not just checking; it's improving.

9.1 Corrective Action (For issues that occurred)

When a quality failure, client complaint, or missed SLA occurs: (1) Contain: Fix immediate output within 24 hrs. (2) Root Cause Analysis: Use 5 Whys. Common causes: unclear brief, tool error, capacity overload, lack of QC. (3) Correct: Rework deliverable and get re-approved. (4) Document in CAPA Register with owner and closure date.

9.2 Preventive Action (To avoid future issues)

- If root cause is 'unclear brief' → Update Brief Template to include mandatory sections and examples.
- If 'missed deadline due to overload' → Implement WIP limit and weekly capacity planning.

• If 'data inaccuracy' → Add double-check step and data validation checklist.

• If 'client miscommunication' → Add written confirmation of scope after every call (follow-up email within 2 hrs).

9.3 CAPA Register Template Fields

CAPA ID	Date	Issue Description	Root Cause	Corrective Action	Preventive Action	Owner	Status
CAPA-026-10	2026-10-12	SEO report sent with wrong date range	Manual data entry without checklist	Resent corrected report + apology	Added automated date template in Looker Studio	Marketing Lead	Closed

10. Reporting Framework: Daily, Weekly, Monthly

10.1 Daily Reports

Daily Operations Pulse (Internal): Prepared by Project Coordinator. Includes: Tasks completed today, Tasks overdue, P0 tasks for tomorrow, Blockers, Resource utilization. Format: Slack + Notion table. Time: 6:15 PM PKT. Purpose: Keep team aligned and catch slippage early.

10.2 Weekly Reports

Weekly Client Performance Report: Sent every Monday. Includes: KPI snapshot (leads, conversion rate, traffic, CAC), Comparison vs last week and vs target, What worked / What didn't, Optimization actions taken, Plan for next week. Must include ROI narrative. Owner: Marketing Lead for data, Strategy Lead for insights.

Weekly Internal Ops Review: Friday 4 PM - 45 mins. Agenda: Capacity vs demand next week, Quality scores, CAPA status, Process improvement idea (1). Outcome documented in Weekly Ops Log.

10.3 Monthly Reports

Monthly Business Review (MBR): For founders. Includes: Revenue, Client retention, Lead pipeline (MQL → SQL → Client), Delivery quality score (avg QC score), Team utilization, Profitability per service, Top 3 risks, Top 3 opportunities. Includes financial reconciliation and tool cost review.

Monthly Client Growth Review: Formal deck + meeting. Shows full funnel performance, ROI, learnings, next month roadmap. This is where we demonstrate sustainable revenue impact and renew contracts.

11. Performance Metrics & Continuous Improvement

We measure what we promise: brand awareness and sustainable revenue.

Category	KPI	Target	Measurement Frequency
Operational	On-Time Delivery Rate	>98%	Weekly
Operational	Rework Rate	<5%	Weekly
Quality	Avg QC Scorecard	>22/25	Per deliverable
Quality	Client CSAT	>4.7/5	Per milestone
Sales Process	Lead Response Time	<4 hours	Daily
Sales Process	Lead to Client Conversion	>25%	Monthly
Marketing ROI	Client Campaign ROI	>3x	Monthly

Retention	Client Retention Rate	>85%	Monthly

Continuous Improvement Loop: Plan → Do → Check (QC Scorecard + KPIs) → Act (CAPA + SOP update). Every quarter, audit this SOP and update version. Version control: v1.0, v1.1 etc. All changes logged in Change Log appendix.

12. Appendices

Appendix A: RACI Matrix for Key Activities

Activity	Strategy Lead	Marketing Lead	Coordinator	Client
Discovery Call	R/A	C	I	I
Growth Plan Approval	R/A	C	I	A
Campaign Launch	C	R/A	I	I
Weekly Report	A	R	C	I
QC Gate 2	R/A if Marketing deliverable	R/A if Strategy deliverable	C	-

R=Responsible, A=Accountable, C=Consulted, I=Informed

Appendix B: Daily Stand-Up Template

Date: ___ / Team Member: ___ / Top 3 Priorities Today: 1)___ 2)___ 3)___ / Completed Yesterday: ___ / Blockers: ___ / Support Needed: ___

Appendix C: QC Scorecard Template

Deliverable: ___ / Reviewer: ___ / Date: ___ / Scores: Strategic Alignment _/5, Data Accuracy _/5, Clarity _/5, Visual _/5, Timeliness _/5 / Total: _/25 / Pass/Fail: ___ / Comments: ___ / Rework Required: Yes/No

Appendix D: Change Log

Version	Date	Change Description	Approved By
1.0	2026-10-19	Initial SOP creation	Founders

End of Document — LaunchPoint Growth Operations and Quality Control SOP v1.0. This document is to be reviewed quarterly and updated based on retrospective learnings. For queries, contact: hello@launchpointgrowth.example